
Cynthia K. Cox
Executive Director-
Federal and State Relations

EX PARTE OR LATE FILED
Ex Parte

November 1, 1996

Mr. William F. Caton
Acting Secretary
Federal Communications Commission
Washington, D.C. 20554

RE: Ex Parte - CC Docket 95-116 Local Number Portability

Dear Mr. Caton:

BELLSOUTH
Suite 900
1133-21st Street, NW
Washington, DC 20036-3351
202 463-4104
Fax: 202463-4196

REceIVED

NOV - 1 1996

FEDERAL OOMMUN1CAnONS COMMISSION
om~ or $[CRET_RY

Today William Shaughnessy and Jennifer Welch (both via conference call) and the
undersigned met with Melinda Littell, Jeannie Su and Vaikunth Gupta of the Policy and
Program Planning Division of the Common Carrier Bureau to discuss the attached
material. Please include this material in the above referenced proceeding.

Two copies of the notice are filed in accordance with Section 1.1206(a)(l) of the
Commission's Rules. Please call me with any questions on this information.

Sincerely,

/I
(~'i.)t.:Y;£~·
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L.f i

Cynthia K. Cox

Ofl

cc: Melinda Littell (w/o attachment)
Jeannie Su (w/o attachment)
Vaikunth Gupta (w/o attachment)

No. of Copies rec'd
list ABCDE '-----
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LNP-Discussion Points

• Initial PFR Comments:
- Interim Cost Recovery
- Schedule Issues & Concerns;
- Regional SIIS Databases & Formation of NANe

- QOR Issues;
- 5001900 Portability

• Today's Primary Focus is on the Schedule:
- Clarify BeliSouth's Proposal;
- Update on Activity in Georgia;
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LNP--Discussion Points

• Georgia LNP Status:
Workshops in place since 4th Qtr. 1995;

Prior to FCC Order, CLECs selected top 210ffices in Atlanta metro
for initial implementation;

• Target date: 3rd & 4th quarter 1997;

Key Points:
• LLC Recently Fonned in Ga;

• RFP Recently Issued for SMS;
• Industry driving towards regionalization: Fla. & Ga. merging efforts;
• Georgia LNP Operation I Implementation Subcommittee:

- Inter-Company Electronic Communications Interface Specification
Presented to Ordering & Billing Forum (OBF) this month;
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LNP--Discussion Points

• BellSouth Proposal from PFR:
- Extend by three months the implementation schedule for 4th

Qtr 97 MSAs & 1st Qtr 98 MSAs;

- Allows for additional testing:
• to evaluate additional load on network,
• to fully test inter-company flows,
• to fully test LRN capability,
• to minimize service disruption during implementation;

- Chicago trial results may not be available in a timely manner
and will not be totally applicable to all regions;

- Initial MSAs are the largest and should have additional time;
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LNP-Discuss/on Points

• BellSouth's Proposal from PFR:

- Extend implementation schedule for first two quarters by three
months each;

- Does not affect start date of any quarter;

- Does not affect Commission's goal of a 12/98 completion date
for top 100 MSAs;
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